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USEPA RECORDS CENTER REG,O"N7 ' HEPtY TO THE ATTENTION OF: 
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Mr. Gene L. H a l l 
Superfund Section 
Environmental Response Division 
Michigan Department of Natural Resources 
Stevens T. Mason Building 
P.O. Box 30028 
Lansing, MI 48909 

Re: Michigan Department of Natural Resources (MDNR) 
Recommendation for Additional Remedial Investigation Field 
Work at the Albion-Sheridan Township Landfill Superfund 
Site, Calhoun County, Michigan. 

Dear Mr. Hall: 

The purpose of this letter is to clarify U.S. EPA's position on 
outstanding issues. For over two years, U.S. EPA and their 
contractor, WW Engineering & Science, have included MDNR in all 
the decision making for this project. There have been numerous 
meetings and conference calls, where verbal approvals were 
reached between the aforementioned participants, but subsequent 
communications did not accurately reflect what was agreed upon in 
those discussions. These misunderstandings have been on going 
for sometime, and hopefully this letter will clear up the 
Agency's final position on this matter. 

This letter serves as a final response to your letters dated, 
August 10, 1993, and August 19, 1993 addressed to the United 
States Environmental Protection Agency (U.S. EPA). 

Based upon our review of the information provided in your two 
letters, the U.S. EPA has determined the following: 

1. In your August 19, 1993 letter, you informed me of your 
intent to conduct a magnetometer survey at the site. Please 
be aware that in addition to the magnetometer survey, any 
additional investigation, including test pitting and 
landfill characterization that the state intends to conduct, 
must be completed by October 31, 1993 in order to be 
considered during development of the Feasibility Study. 
This is the deadline in the U.S. EPA's August 6, 1993 letter 
addressed to MDNR. 
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2. U.S. EPA would like MDNR to submit a work plan of the 
magnetometer survey for our record. 

3. Based upon current information available, U.S. EPA has 
directed WW Engineering & Science to proceed with a Risk 
Assessment and Feasibility Study (FS). Based on the results, 
of the Remedial Investigation, U.S. EPA has determined that 
the FS will include landfill source control options. 
Groundwater remedial action does not appear to be warranted 
based on the characteristics of the site. Therefore, no 
groundwater extraction alternative will be evaluated at this 
time. Please inform Mr. John Kuhns if you do not agree with 
this recommendation immediately. 

4. Regarding the hydrogeological investigation, at a minimum, 
U.S. EPA expects to install a deep bedrock monitoring well 
at MW09 at a screen depth approximately equivalent to MW04 
DB, and a well nest between the road and railroad tracks at 
the MDNR well nest No. 1 location. We expect to conduct 
this additional work during the remedial design. 

5. John Kuhns will contact you to schedule a conference call to 
discuss the FS with U.S. EPA and WW Engineering & Science. 

6. Specific comments from MDNR will be incorporated into the 
RI. 

7. U.S. EPA look forward to making this National Pilot Site for 
implementing the streamlining process for Municipal 
Landfills a success. 

8. Effective, September 3, 1993, John Kuhns will be the 
Remedial Project Manager for the site, please direct all 
future correspondences to his attention. 

If you have any questions, please contact John Kuhns at (312) 353 
- 6556 or Mary Pat Tyson at (312) 886 - 3006. 

Sincerely, 

Rauland Sharp 
Remedial Project Manager 
(312) 886-4749 

cc: Mary Pat Tyson, Section Chief, U.S. EPA 
John Kuhns, RPH, U.S. EPA 
Elizabeth Bartz, SPM, WW Engineering & Science 


